

What You'll Find on This Page
This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific

Regulatory Deadlines per 2028 CAC Chapter 8, Article 1, Section 1.3.2:
March 1, 2028: Deadline to submit construction documents for NPC 6102, NPC 9, Demolition, and Removal of Acute Care Service projects
March 1, 2028: Deadline for permits to be obtained for NPC 6102, NPC 9, Demolition, and Removal of Acute Care Service projects
January 1, 2030: Deadline for all seismic compliance projects to be completed

"Not Approved" indicates that the submitted Compliance Plan has been reviewed and is not approved. This facility reports that it will meet all applicable NRC deadlines and achieve seismic compliance by the January 1, 2030, deadline. However, the Office has determined that the Compliance Plan has insufficient details that must be addressed before approval can be granted. See the following comments. An amended Compliance Plan must be submitted to address and resolve these comments. The Office is available to discuss any comments with the facility and to provide support in resolving the outstanding issues.

Summary Schedule - Click to Hide

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. IFHCA has verified that a milestone was met; it is marked as met.

Summary Schedule Legend

[illegible]

Compliance Type Tables - Click to Hide

Compliance Method

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

No.	Title	MPC	MPC	Type of placement or placement		Respective (Responsible)
				MPC	MPC	
MS-01-0001	Removal of asbestos from Building 10	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0017	Removal of asbestos from Building 10	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0020	Truck Trail Building 17	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0025	Primary Residual Facility Building 10	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0036	City "Normal"	N/A	2	MPC Residual	MPC	MPC-01
MS-01-0037	Removal of asbestos from Building 3	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0040	Removal of asbestos from Building 3	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0041	Removal of asbestos from Building 3	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0046	Life Building	1	4	MPC Residual	MPC	MPC-01
MS-01-0048	Removal of asbestos from Building 3	1	2	MPC Residual	MPC	MPC-01-03
MS-01-0057	Removal of asbestos from Building 3	1	2	MPC Residual	MPC	MPC-01-03

Building Milestone Description Table - Click to Hide

Description of Milestones to achieve Islamic Compliance:

This table shows detailed, building-level milestone information reported by the hospital. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCN comments on the reported milestones are included in the table.

No.	Review Date	Review Type	Review Description	Completion Date	Reviewed By	Comments
No. 16-01	Completed Final	Final	Final review of all information submitted in support of the application for the 100% (100%) project.	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Evaluation Report Submitted	Report	100% (100%) Evaluation Report submitted	1/1/2016	1/1/2016	
	Final 100% Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
No. 16-02	Completed Final	Final	Final review of all information submitted in support of the application for the 100% (100%) project.	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Evaluation Report Submitted	Report	100% (100%) Evaluation Report submitted	1/1/2016	1/1/2016	
	Final 100% Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
No. 16-03	Completed Final	Final	Final review of all information submitted in support of the application for the 100% (100%) project.	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	
	Evaluation Report Submitted	Report	100% (100%) Evaluation Report submitted	1/1/2016	1/1/2016	
	Final 100% Construction Milestone	Milestone	100% (100%) Construction 100% major project	1/1/2016	1/1/2016	

Facility's Request for Delay - Click to Hide

HCAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AB 659 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? University Of California Board of Regents

What type of entity owns this facility? Non-profit Corporation (incl. Church-related)
 Who manages the facility? University Of Chicago Board of Regents

What type of entity manages this hospital? Non-profit Corporation (incl. Church-related)

Who is financially responsible for the seismic upgrades? University of California Board of Regents

Other contact financially obligated for infrastructure improvements: None

[Click to Download PDF](#)