

Summary Schedule - Click to Hide

Summary Schedule

Summary Schedule Legend

Milestone	Mixed Milestone	Met Milestone
 Critical Milestone	 Mixed Critical Milestone	 Met Critical Milestone

Compliance Type Tables - Click to Hide

Compliance Method:

[illegible]

Building Milestone Description Table--Click to Hide

Release Date	Release Type	File/URL	Completion Date (Reported by Vendor)	CCS Comments
10/15/2016	Contribution Commitment	SPS-01	1/1/2016	
		SPS-02 Manual Testing	1/1/2016	
	Contribution Final	SPS-03 SPS-04 & SPS-05, SPS-06, SPS-07 & SPS-08	1/1/2016	
	Contribution Release	SPS-01	1/1/2016	
	Manual Testing Report Available	SPS-02 SPS-07	1/1/2016	Phase about 2 clock of additional work
		SPS-03 SPS-08	1/1/2016	
	SPS-05 Contribution Document Available	SPS-04	1/1/2016	See Help Page on implementation
	SPS-05 Final Source	SPS-05	1/1/2016	
	SPS-06(SPS-07) Contribution Project Available	SPS-03	1/1/2016	
	SPS-06(SPS-07) Final Source	SPS-03	1/1/2016	
10/15/2016		SPS-04	1/1/2016	
	Contribution Final	SPS-04 SPS-04 & SPS-05, SPS-06, SPS-07 & SPS-08	1/1/2016	
		SPS-01	1/1/2016	
	Manual Testing Report Available	SPS-02 SPS-07	1/1/2016	
		SPS-03	1/1/2016	
	SPS-05 Contribution Document Available	SPS-04	1/1/2016	See Help Page on implementation
10/15/2016	Contribution Commitment	SPS-01	1/1/2016	
		SPS-02 Manual Testing	1/1/2016	
	Contribution Final	SPS-03 SPS-04 & SPS-05, SPS-06, SPS-07 & SPS-08	1/1/2016	
	Contribution Release	SPS-01	1/1/2016	
	Manual Testing Report Available	SPS-02 SPS-07	1/1/2016	
		SPS-03	1/1/2016	

Facility's Request for Delay - Click to Hide

WICAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AB 869 were due on January 1, 2020 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? **Providence**

What type of entity owns this facility? Non-profit Corporation (incl. Church-related)
Who manages the hospital? Providence

Who is financially responsible for the seismic upgrades? Providence

Other contract financially obligated for infrastructure improvements: None

[Click to Download PDF](#)