

Regulatory Deadlines per 2025 CAC Chapter 9, Article 1, Section 1.3.2:
March 1, 2026: Deadline to submit construction documents for NPC 6102; NPC 9, Demolition, and Removal of Acute Care Service projects
March 1, 2026: Deadline for permits to be obtained for NPC 6102; NPC 9, Demolition, and Removal of Acute Care Service projects
January 1, 2026: Deadline for all seismic compliance projects to be completed

This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific

"Not Approved" indicates that the submitted Compliance Plan has been reviewed and is not approved at this time. This facility reports that it will meet all applicable NPC deadlines. The Compliance Plan also indicates that the facility will not be systematically compliant by the January 1, 2030 deadline and needs additional time. This Compliance Plan has been reviewed in conjunction with an AIG EEO delay application with a request to delay the facility's final systemic compliance up to January 1, 2033. However, the Office concludes that the schedule includes timelines that are not reasonable and does not include up to 10 critical milestones. See comments below. An amended Compliance Plan shall be submitted to address and resolve these comments, the Office is available to discuss any comments with the facility and to provide support in resolving the outstanding issues.

Summary Schedule - Click to Hide

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the

 Silstone
 Critical Silstone
 Mixed Silstone
 Mixed-Critical Silstone
 Met Silstone
 Met-Critical Silstone

Sampling No.	Site Name	25°C	35°C	Compliance Type Permitted or Exceeds Permitted
SL2-DH172	Main Hospital, Wing A	2	2	SPC and SPC-Battery
SL2-DH171	Main Hospital, Wing B	2	2	SPC and SPC-Battery
SL2-DH173	Main Hospital, Wing C	2	2	SPC and SPC-Battery

Compliance Type Tables - Click to Hide

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Building No.	Wing Name	APC	NPC	Compliance Type (Reported by Resident)	Resolution (Reported by Resident)
B-2-01471	Islam Hospital Wing A	2	2	IPC and MPC Rebuilt	IPCed, MPCed, NPCd
B-2-01472	Islam Hospital Wing B	2	2	IPC and MPC Rebuilt	IPCed, MPCed, NPCd
B-2-01473	Islam Hospital Wing C	2	2	IPC and MPC Rebuilt	IPCed, MPCed, NPCd

Building Milestone Description Table--Click to Hide

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCRI comments on the reported milestones are included in the table.

Project ID	Project Title	Responsible	Completion Date (Relative to 1/1/2020)	ECG Comments
R-10-01	Conclusion Final	ECG 10-010 project and ECG 11-000000 of all project activities	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
R-10-02	Conclusion Final	ECG 10-010 project and ECG 11-000000 of all project activities	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
R-10-03	Conclusion Final	ECG 10-010 project and ECG 11-000000 of all project activities	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
R-10-04	Conclusion Final	ECG 10-010 project and ECG 11-000000 of all project activities	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
R-10-05	Conclusion Final	ECG 10-010 project and ECG 11-000000 of all project activities	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	
	Conclusion Milestone	ECG 10-010 milestone project (2017)	1/1/2020	

Facility's Request for Delay - Click to Hide

The Facility has requested a delay of the January 1, 2020 deadline to January 1, 2023 for Seismic Compliance. This request has been denied, the denial letter with further detail is below:
[Click to AG 003 Letters](#)

Who owns this facility? **Community Healthcare Partners, Inc.**
 What type of entity owns this facility? **Private (Investor – Corporation)**
 Who manages the hospital? **Community Healthcare Partners, Inc.**
 What type of entity manages this hospital? **Private (Investor – Corporation)**
 Who is financially responsible for the seismic upgrades? **Community Healthcare Partners, Inc.**
 Other contract financially obligated for infrastructure improvements: **None**

[Click to Download PDF](#)