

"Not Approved" indicates that the submitted Compliance Plan has been reviewed and is not approved. This facility reports that it will meet all applicable NRC deadlines and achieve seismic compliance by the January 1, 2030, deadline. However, the Office has determined that the Compliance Plan has insufficient details that must be addressed before approval can be granted. See the following comments. An amended Compliance Plan shall be submitted to address and resolve these comments; the Office is available to discuss any comments with the facility and to provide support in resolving the outstanding issues.

Regulatory Deadlines per 2028 CAC Chapter 8, Article 1, Section 1.3.2:
March 1, 2028: Deadline to submit construction documents for NRC 6162, NPC 9, Demolition, and Removal of Acute Care Service projects
March 1, 2028: Deadline for permits to be obtained for NRC 6162, NPC 9, Demolition, and Removal of Acute Care Service projects
January 1, 2028: Deadline for all seismic compliance projects to be completed

Summary Schedule - Click to Hide

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. IFHCA has verified that a milestone was met; it is marked as met.

Summary Schedule Legend

[illegible][Compliance Type Tables - Click to Hide](#)

Compliance Method:

Compliance Method:
This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Activity No.	Activity Name	SPC	MP	Completion Type (Planned vs. Actual)	Remarks (Planned vs. Actual)
SPC-01-001	Personal Therapy	1	1	Relative services to existing completed building(s)	Relative Services in Existing Completed B.O.
SPC-01-002	Religious	1a	2	MPIC Available	Relativit in comply with MPIC & requirements
SPC-01-003	Health	1a	2	MPIC Available	Relativit in comply with MPIC & requirements
SPC-01-004	Health (Dental/Orthodontic)	1	2	Relative services to existing completed building(s)	Relative Services in Existing Completed B.O.
SPC-01-005	Religious (Catholic)	1a	2	Relative services to existing completed building(s)	Relative Services in Existing Completed B.O.
SPC-01-006	Religious (Protestant)	1a	2	Relative services to existing completed building(s)	Relative Services in Existing Completed B.O.
SPC-01-007	General Public	1a	2	MPIC Available	Relativit in comply with MPIC & requirements
SPC-01-008	General Public (2)	1a	2	MPIC Available	Relativit in comply with MPIC & requirements
SPC-01-009	MPIC & Results	1	1	MPIC Available	MPIC & Results

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Islamic Compliance:

Description of Milestones to achieve seismic compliance:
This table shows detailed, building-level milestone information reported by the hospital. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCN comments on the reported milestones are included in the table.

Activity No.	Activity Type	Activity Description	Completion Date Planned by Client	PM's Comments
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	
2015-01-01	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Consultative Meeting	Consultative 100 completion	01/01/2015	
	Validation Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	Please see related project reports.
	PM's 100% Final Report Submitted	PM's 100% Final Report Submitted, 100% completion 100% completion (100% completion)	01/01/2015	

Facility's Request for Delay - Click to Hide

HICAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 969 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? Commonwealth Health