

What You'll Find on This Page
This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific

Regulatory Deadlines per 2028 CAC Chapter 6, Article 1, Section 1.8.2:

- March 1, 2028:** Deadline to submit construction documents for NPC 4162: NPC 3, Demolition, and Removal of Acute Care Service projects
- March 1, 2028:** Deadline for permits to be obtained for NPC 4162: NPC 3, Demolition, and Removal of Acute Care Service projects
- January 1, 2030:** Deadline for all seismic compliance projects to be completed

Seismic Compliance Plan for 11496 Casa Colina Hospital

*Approved indicates that the submitted Compliance Plan has been reviewed and the Office takes no exception to the submitted Compliance Plan. The Compliance Plan indicates that all regulatory deadlines will be met and the facility will be seismically compliant by January 1, 2030.

Summary Schedule - Click to Hide

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. [HSCA has verified that a milestone was met](#). It is marked as met.

Summary Schedule Legend

○ Wastone ○ Mixed Wastone ○ Mt Wastone

[illegible]

Compliance Type Tables - Click to Hide

Compliance Method:

Compliance Method:
This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Building No.	Site Name	MS	PCS	Compliance Tests Required by Statute	Inspection Required by Statute
BLD-00001	Frontier Building Frontier Building Addition and 20' Easement	1	1	NPIC Results	NPIC Results and visual inspection of completed water and sewer discharge to receiving pipe and NPIC Evaluation Report
BLD-00017	Mechanical Building	1	1	NPIC Results	See BLD-00001 for method of compliance verification
BLD-00043	Mechanical Building	1	1	NPIC Results	See BLD-00001 for method of compliance verification
BLD-00079	Wastewater Building	1	1	NPIC Results	See BLD-00001 for method of compliance verification
BLD-00076	Wastewater Building	1	1	NPIC Results	See BLD-00001 for method of compliance verification

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Islamic Compliance:

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCRU comments on the reported milestones are included in the table.

Referral No.	Process Type	Project/Issue	Completion Date/Planned by	NCA Comments
Ref-01-0000	Construction Permit	2017 Construction Permit	06/01/2018	
	Construction Permit	NCA's completed, completion of all related permits	06/01/2018	
	Construction Mitigation	NCA's Construction 2017, major project completed	06/01/2018	
	Evaluation Report Submittal	NCA's Evaluation Report Submittal	12/01/2018	
	Task	No Task Entered		
Ref-02-0000	Construction Permit	NCA's evaluate major project submittal	06/01/2017	
	NCA's Permit Submittal	NCA's evaluate major project submittal	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
Ref-03-0000	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
Ref-04-0000	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	
	Construction Permit	NCA's completed, construction of all related permits	06/01/2017	

Facility's Request for Delay - Click to Hide

HICAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 969 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? **Casa Colina Hospital**

[Click to Download PDF](#)