

This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific

¹⁰ "Approved with Non-Compliance Noted" indicates that the submitted Compliance Plan has been reviewed and approved, but that the facility is reporting that it will be non-compliant with one or both of the NRC regulatory deadlines. While the overall schedule is deemed reasonable and the facility is reporting they will be essentially compliant by January 1, 2020, this compliance plan schedule indicates that the facility will not meet the March 1, 2020 deadline. The Approved with Non-Compliance Noted status serves as a notice that facility's plan is not entirely compliant with the 2025 California Administrative Code requirements.

Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the board. IWCMI has verified that a milestone was met. It is marked as met.

Inventory Item Legend			
○ Wholesaler	○ Mixed Wholesaler	○ Mail Wholesaler	
● Critical Wholesaler	● Mixed Critical Wholesaler	● Mail Critical Wholesaler	
Inventory Item	Site Name	SPC	Completion Type
BLB-03342	Original Building	1	SPC (Partial)
BLB-03343	Generator Enclosure	N/A	SPC (Partial)
BLB-07010	Drop-Off Canopy	1	SPC (Partial)

Compliance Type Tables - Click to Hide

Notes: Data lists each building on the campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCAI are included alongside the hospital's reported information.

Building No.	Wing Name	IPC	NPC	Compliance Type (Reported by Consultant)	Measures Reported by Consultant
B.L.D-03002	Original Building	3	2	NPC Partial	The building will be brought into compliance with NPC ID Level 2 and NPC 8 requirements.
B.L.D-03003	Generators Extension	N/A	2	NPC Partial	The building will be brought into compliance with NPC ID Level 1 and NPC 8 requirements.
B.L.D-07010	Group DB Canopy	3	4	NPC Partial	The building will be brought into compliance with NPC 8 requirements.

Building Milestone Description Table--Click to Hide

to take—and the timelines for taking them—to achieve seismic compliance. Any HCR comments on the proposed collections are included in the table.

Activity	Contribution Type	Description	Completion Date (Approximate)	ECG Comments
2016-2017	Contribution Fund	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2017	
	Contribution Fund	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2017	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2017	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2017	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2017	
2017-2018	Contribution Fund	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2018	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2018	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2018	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2018	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2018	
2018-2019	Contribution Fund	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2019	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2019	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2019	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2019	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2019	
2019-2020	Contribution Fund	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2020	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2020	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2020	
	Contribution Milestone	SPIC 6000 Land (agricultural, completion of all land parcels)	1/1/2020	
	Production Report Subtotal	SPIC 6000 Land (Production Report Subtotal)	1/1/2020	

Facility's Request for Delay - Click to Hide

HCAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 669 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? **Vantas Realty, LP**
 What type of entity owns this facility? **Private (Investor - Limited Liability Company)**
 Who manages the hospital? **KMD Development SS, LLC**
 What type of entity manages this hospital? **Private (Investor - Corporation)**
 Who is financially responsible for the seismic upgrades? **KMD Development SS, LLC**
 Other contact financially obligated for infrastructure improvements: **None**