

This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific

¹ "Approved with Non-Compliance Noted" indicates that the submitted Compliance Plan has been reviewed and approved, but that the facility is reporting that it will be non-compliant with one or both of the NRC regulatory deadlines. While the overall schedule is deemed reasonable and the facility is reporting they will be essentially compliant by January 1, 2020, this compliance plan schedule indicates that the facility will not meet the March 1, 2020 deadline. The Approved with Non-Compliance Noted status serves as a notice that facility's plan is not entirely compliant with 2025 California Administrative Code requirements.

Summary Schedule - Click to Hide

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. If HCAI has verified that a milestone was met, it is marked as met.

Summary Schedule Legend

[illegible]

Compliance Type Tables - Click to Hide

Compliance Method:

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Building Type	Key System	SPC	NPC	Compliance Type Required by Authority	Measures Proposed by Consultant
01-0101-01	Engineered Building	1	2	NPC Result	Provide the specific seismic loading. Provide the specific seismic loading.
01-0102-01	Reinforced Concrete	1	2	NPC Result	Provide Seif and wind-coupling loads. Provide the specific seismic loading.
01-0103-01	Composite Reinforced Concrete	1	2	NPC Result	Provide Seif and wind-coupling loads. Provide the specific seismic loading.
01-0104-01	Pre-stressed Concrete	1	2	NPC Result	Provide the specific seismic loading.
01-0105-01	Concrete Structure	1	2	NPC Result	No Fire Specimens on this building. The NPC requires required.
01-0106-01	LCR	1	2	NPC Result	Provide Seif and wind-coupling loads. Provide the specific seismic loading.
01-0107-01	LCR Corridor	1	2	NPC Result	No Fire Specimens on this building. The NPC requires required.

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Islamic Compliance:

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCIN comments on the reported milestones are included in the table.

Project No.	Website Type	Details	Completion Date Reported by Client	IGG Comments
00-0000000000000000	Construction Fee	IGG's consultant completed the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
00-0000000000000000	Construction Fee	IGG's consultant completed the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
00-0000000000000000	Construction Fee	IGG's consultant completed the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	
	Construction Estimate	IGG's consultant completed the estimate on the Fee Schedule	00/00/00	

Facility's Request for Delay - Click to Hide

HICAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 969 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? **MemorialCare Orange Coast Medical Center**

What type of entity owns this facility? Non-profit Corporation (incl. Church-related)
 With members (the board)? Massachusetts General Hospital Medical Center

What type of entity manages this hospital? Non-profit Corporation (incl. Church-related)

Who is financially responsible for the seismic upgrades? MemorialCare Orange Coast Medical Center

[Click to Download PDF](#)