

Summary Schedule - Click to Hide

Summary Schedule

Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. ISAP-20 has verified that a milestone was met. It is marked as met.

Summary Schedule Legend

- Basaltic ○ Mixed Basaltic ○ Mafic Basaltic
● Crystalline Basaltic ● Mixed Crystalline Basaltic ● Mafic Crystalline Basaltic

Activity ID	Activity Name	Area	Unit	Completion Type	Activity Status	Activity Progress
BLU-0001	Project Kick-off	Project Management	1	100%	Completed	
BLU-0002	Initial Requirements Gathering	Business Analysis	1	100%	Completed	
BLU-0003	System Design	Software Development	1	100%	Completed	
BLU-0004	Development	Software Development	1	100%	Completed	
BLU-0005	Testing	Software Development	1	100%	Completed	
BLU-0006	Deployment	Software Development	1	100%	Completed	
BLU-0007	Post-Deployment Support	Software Development	1	100%	Completed	
BLU-0008	Project Review	Project Management	1	100%	Completed	
BLU-0009	Project Closure	Project Management	1	100%	Completed	
BLU-0010	Project Handover	Project Management	1	100%	Completed	
BLU-0011	Project Archiving	Project Management	1	100%	Completed	
BLU-0012	Project Reporting	Project Management	1	100%	Completed	
BLU-0013	Project Evaluation	Project Management	1	100%	Completed	
BLU-0014	Project Feedback	Project Management	1	100%	Completed	
BLU-0015	Project Lessons Learned	Project Management	1	100%	Completed	
BLU-0016	Project Retrospective	Project Management	1	100%	Completed	
BLU-0017	Project Review Meeting	Project Management	1	100%	Completed	
BLU-0018	Project Status Report	Project Management	1	100%	Completed	
BLU-0019	Project Communication	Project Management	1	100%	Completed	
BLU-0020	Project Documentation	Project Management	1	100%	Completed	
BLU-0021	Project Planning	Project Management	1	100%	Completed	
BLU-0022	Project Execution	Project Management	1	100%	Completed	
BLU-0023	Project Monitoring	Project Management	1	100%	Completed	
BLU-0024	Project Control	Project Management	1	100%	Completed	
BLU-0025	Project Risk Management	Project Management	1	100%	Completed	
BLU-0026	Project Quality Management	Project Management	1	100%	Completed	
BLU-0027	Project Resource Management	Project Management	1	100%	Completed	
BLU-0028	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0029	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0030	Project Integration Management	Project Management	1	100%	Completed	
BLU-0031	Project Communication Management	Project Management	1	100%	Completed	
BLU-0032	Project Risk Management	Project Management	1	100%	Completed	
BLU-0033	Project Quality Management	Project Management	1	100%	Completed	
BLU-0034	Project Resource Management	Project Management	1	100%	Completed	
BLU-0035	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0036	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0037	Project Integration Management	Project Management	1	100%	Completed	
BLU-0038	Project Communication Management	Project Management	1	100%	Completed	
BLU-0039	Project Risk Management	Project Management	1	100%	Completed	
BLU-0040	Project Quality Management	Project Management	1	100%	Completed	
BLU-0041	Project Resource Management	Project Management	1	100%	Completed	
BLU-0042	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0043	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0044	Project Integration Management	Project Management	1	100%	Completed	
BLU-0045	Project Communication Management	Project Management	1	100%	Completed	
BLU-0046	Project Risk Management	Project Management	1	100%	Completed	
BLU-0047	Project Quality Management	Project Management	1	100%	Completed	
BLU-0048	Project Resource Management	Project Management	1	100%	Completed	
BLU-0049	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0050	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0051	Project Integration Management	Project Management	1	100%	Completed	
BLU-0052	Project Communication Management	Project Management	1	100%	Completed	
BLU-0053	Project Risk Management	Project Management	1	100%	Completed	
BLU-0054	Project Quality Management	Project Management	1	100%	Completed	
BLU-0055	Project Resource Management	Project Management	1	100%	Completed	
BLU-0056	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0057	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0058	Project Integration Management	Project Management	1	100%	Completed	
BLU-0059	Project Communication Management	Project Management	1	100%	Completed	
BLU-0060	Project Risk Management	Project Management	1	100%	Completed	
BLU-0061	Project Quality Management	Project Management	1	100%	Completed	
BLU-0062	Project Resource Management	Project Management	1	100%	Completed	
BLU-0063	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0064	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0065	Project Integration Management	Project Management	1	100%	Completed	
BLU-0066	Project Communication Management	Project Management	1	100%	Completed	
BLU-0067	Project Risk Management	Project Management	1	100%	Completed	
BLU-0068	Project Quality Management	Project Management	1	100%	Completed	
BLU-0069	Project Resource Management	Project Management	1	100%	Completed	
BLU-0070	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0071	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0072	Project Integration Management	Project Management	1	100%	Completed	
BLU-0073	Project Communication Management	Project Management	1	100%	Completed	
BLU-0074	Project Risk Management	Project Management	1	100%	Completed	
BLU-0075	Project Quality Management	Project Management	1	100%	Completed	
BLU-0076	Project Resource Management	Project Management	1	100%	Completed	
BLU-0077	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0078	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0079	Project Integration Management	Project Management	1	100%	Completed	
BLU-0080	Project Communication Management	Project Management	1	100%	Completed	
BLU-0081	Project Risk Management	Project Management	1	100%	Completed	
BLU-0082	Project Quality Management	Project Management	1	100%	Completed	
BLU-0083	Project Resource Management	Project Management	1	100%	Completed	
BLU-0084	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0085	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0086	Project Integration Management	Project Management	1	100%	Completed	
BLU-0087	Project Communication Management	Project Management	1	100%	Completed	
BLU-0088	Project Risk Management	Project Management	1	100%	Completed	
BLU-0089	Project Quality Management	Project Management	1	100%	Completed	
BLU-0090	Project Resource Management	Project Management	1	100%	Completed	
BLU-0091	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0092	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0093	Project Integration Management	Project Management	1	100%	Completed	
BLU-0094	Project Communication Management	Project Management	1	100%	Completed	
BLU-0095	Project Risk Management	Project Management	1	100%	Completed	
BLU-0096	Project Quality Management	Project Management	1	100%	Completed	
BLU-0097	Project Resource Management	Project Management	1	100%	Completed	
BLU-0098	Project Stakeholder Management	Project Management	1	100%	Completed	
BLU-0099	Project Procurement Management	Project Management	1	100%	Completed	
BLU-0100	Project Integration Management	Project Management	1	100%	Completed	

Compliance Type Tables - Click to Hide

Compliance Method:

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

[illegible]

[View Milestone Description Table - Click to Hide](#)

Description of Milestones to achieve Islamic Compliance:

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCA comments on the reported milestones are included in the table.

Project No.	Project Type	Project Description	Completion Date Reported by the Contractor	NSG Comments
A-1.0.0.0	Construction Fund	NSP 1.0-1 (priority) - completion of initial design and construction of 1000 units	01/01/2027	Fully construction complete date 01/01/2027
	Construction Fund	NSP 1.0-2 (priority) - 30% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-3 (medium) - 50% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-4 (medium) - 70% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-5 (medium) - 90% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-6 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-7 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-8 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-9 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 1.0-10 (medium) - 100% high project completion	01/01/2027	
A-2.0.0.0	Construction Fund	NSP 2.0-1 (priority) - completion of initial design and construction of 1000 units	01/01/2027	Fully construction complete date 01/01/2027
	Construction Fund	NSP 2.0-2 (priority) - 30% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-3 (medium) - 50% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-4 (medium) - 70% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-5 (medium) - 90% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-6 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-7 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-8 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-9 (medium) - 100% high project completion	01/01/2027	
	Construction Fund	NSP 2.0-10 (medium) - 100% high project completion	01/01/2027	

Facility's Request for Delay - Click to Hide

HICAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 969 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? Kaiser Permanente

What type of entity owns this facility? Non-profit Corporation (incl. Church-related)
 With members (ie. board)? ☐ Without Members

What type of entity manages this hospital? Non-profit Corporation (incl. Church-related)

[Click to Download PDF](#)