

What You'll Find on This Page

This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific information.

Regulatory Deadlines per 2020 CAC Chapter 8, Article 1, Section 1.2.2:
March 1, 2020: Deadline to submit construction documents for NPC 6102: NPC 8, Demolition, and Removal of Acute Care Service projects
March 1, 2020: Deadline for permits to be obtained for NPC 6102: NPC 8, Demolition, and Removal of Acute Care Service projects
January 1, 2020: Deadline for all seismic compliance projects to be completed

Seismic Compliance Plan for 10400 Chapman Global Medical Center
Status: Not Submitted

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. IFHCA has verified that a milestone was met. It is marked as met.

Summary Schedule Legend

○ Silstone ○ Mixed Silstone ○ Mt Silstone
● Critical Silstone ● Mixed Critical Silstone ● Mt Critical Silstone

Compliance Method:

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Setemic Compliance:

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCRU comments on the reported milestones are included in the table.

Facility's Request for Delay - Click to Hide

HCAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AQ 669 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility?
What type of entity owns this facility?
Who manages the hospital?
What type of entity manages this hospital?
Who is financially responsible for the seismic upgrades?
Other contact financially obligated for infrastructure improvements

[Click to Download PDF](#)