

**What You'll Find on This Page**  
This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific information.

**Regulatory Deadlines per 2028 CAC Chapter 8, Article 1, Section 1.8.2:**  
**March 1, 2028:** Deadline to submit construction documents for NPC 610; NPC 8, Demolition, and Removal of Acute Care Service projects  
**March 1, 2028:** Deadline for permits to be obtained for NPC 610; NPC 8, Demolition, and Removal of Acute Care Service projects  
**January 1, 2029:** Deadline for all seismic compliance projects to be completed

"Not Approved" indicates that the submitted Compliance Plan has been reviewed and is not approved because, although the facility is reporting that it will be compliant with the January 1, 2020 deadline, the plan does not address all required compliance actions. For buildings BLD-0094, BLD-0096, BLD-0097 and BLD-0098, SPC-3 evaluations are open-remedy (under SER-2021-00014, SER-2021-00015, SER-2021-00016 and SER-2021-00017) and the facility must complete the SPC-3 evaluations. For SPC-4D or SPC-4AD's project records are in HCAI database for this facility. SPC and NRC Upgrades are required to reach 2020 compliance. Please submit evaluation and retrofit projects and a path for compliance to reach 2020 deadline. See the following comments. An amended Compliance Plan shall be submitted to address and resolve these comments. The Office is available to discuss any comments with the facility and to provide support in resolving the outstanding issues.

**Summary Schedule**  
This section provides

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. IFM<sup>2</sup> has verified that a milestone was met. It is marked as met.

[illegible]

## Compliance Type Tables - Click to Hide

### Compliance Method:

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

| Activity No. | Activity Description | SPC | MC | Compliance Type Required by the Standard | Initiative Description (to Standard)                                                             |
|--------------|----------------------|-----|----|------------------------------------------|--------------------------------------------------------------------------------------------------|
| SPC-000001   | Physical Security    | Yes | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000002   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000003   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000004   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000005   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000006   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000007   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |
| SPC-000008   | Physical Security    | No  | 2  | 2000 Compliance Building                 | San Salvaroni Valley Medical Center's goal is to be SPICAPIC-02 compliant by no later than 2020. |

## Building Milestone Description Table - Click to Hide

**Description of Milestones to achieve Islamic Compliance:**

This table shows detailed, building-level information reported by the hospital. Each building may have up to ten interventions that describe the steps the hospital plans to take—and the timelines for taking them—to achieve septic compliance. Any HCR comments on the reported interventions are included in the table.

[illegible]

## Facility's Request for Delay - Click to Hide

HCAL has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AB 969 were due on January 1, 2020 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? AHMC Healthcare Inc.  
What type of entity owns this facility? Private (Investor - Limited Liability Company)  
Who manages the hospital? AHMC Healthcare Inc.  
What type of entity manages this hospital? Private (Investor - Limited Liability Company)  
Who is financially responsible for the seismic upgrades? AHMC Healthcare Inc.  
Other contact financially obligated for infrastructure improvements: None

[Click to Download PDF](#)