

This page is organized into several sections that explain how the hospital plans to achieve seismic compliance across its campus. Each section presents a different level of detail, from high-level timelines to building-specific information.

Regulatory Deadlines per 2020 CAG Chapter 8, Article 1, Section 1.2.1:

- March 1, 2020:** Deadline to submit construction documents for NPIC 6102, NPIC 6, Demolition, and Removal of Acute Care Service projects
- March 1, 2020:** Deadline for permits to be obtained for NPIC 6102, NPIC 6, Demolition, and Removal of Acute Care Service projects
- January 1, 2020:** Deadline for all seismic compliance projects to be completed

Seismic Compliance Plan for 12180 West Covina Medical Center

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the building owner. HCAI has verified that a milestone was met. It is marked as met.

Summary Schedule Legend

- Whistone
 Mixed Whistone
 Mt Whistone
 Critical Whistone
 Mixed Critical Whistone
 Mt Critical Whistone

Compliance Type Tables - Click to Hide

Compliance Method:

Compliance notice: This notice lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCA are included alongside the hospital's reported information.

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Islamic Compliance:

Description of Milestones to Achieve Semantic Compliance:
This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve semantic compliance. Any HCAI comments on the reported milestones are included in the table.

Facility's Request for Delay - Click to Hide

HCAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AD 869 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility?
What type of entity owns this facility?
Who manages the hospital?
What type of entity manages this hospital?
Who is financially responsible for the seismic upgrades?
Other contact financially obligated for infrastructure improvements

[Click to Download PDF](#)