

Summary Schedule

This section provides a visual timeline for each building on the hospital's campus, showing the reported plan for achieving seismic compliance. Milestones are represented by circles on the timeline—hover over a circle to see additional details. All milestones and dates are reported by the hospital. IFHCA has verified that a milestone was met; it is marked as met.

Summary Schedule Legend

- Illistone
 Mixed Illistone
 Mat Illistone
 Critical Illistone
 Mixed Critical Illistone
 Mat Critical Illistone

[illegible]

Compliance Type Tables - Click to Hide

Compliance Method

This table lists each building on the hospital's campus and the method the hospital has reported it will use to achieve seismic compliance. Any comments or clarifications provided by HCN are included alongside the hospital's reported information.

[illegible]

Building Milestone Description Table--Click to Hide

Description of Milestones to achieve Islamic Compliance:

This table shows detailed, building-level milestone information reported by the hospitals. Each building may have up to ten milestones that describe the steps the hospital plans to take—and the timelines for taking them—to achieve seismic compliance. Any HCRI comments on the reported milestones are included in the table.

Project No.	Project Type	Project Description	Completion Date Reported by Client	CMC Comments
2015-0001	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction Milestone	CMC 100% Completion 100% major project completed	01/01/2015	
	Restoration Report Submitted	CMC 100% restoration Report submitted	01/01/2015	
	CMC 100% Construction Document	CMC 100% Construction Document	01/01/2015	
2015-0002	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction Milestone	CMC 100% Completion 100% major project completed	01/01/2015	
	Restoration Report Submitted	CMC 100% restoration Report submitted	01/01/2015	
	CMC 100% Construction Document	CMC 100% Construction Document	01/01/2015	
2015-0003	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction Milestone	CMC 100% Completion 100% major project completed	01/01/2015	
	Restoration Report Submitted	CMC 100% restoration Report submitted	01/01/2015	
	CMC 100% Construction Document	CMC 100% Construction Document	01/01/2015	
2015-0004	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction Milestone	CMC 100% Completion 100% major project completed	01/01/2015	
	Restoration Report Submitted	CMC 100% restoration Report submitted	01/01/2015	
	CMC 100% Construction Document	CMC 100% Construction Document	01/01/2015	
2015-0005	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction	CMC 100% completed - completion of all studies	01/01/2015	
	Construction Milestone	CMC 100% Completion 100% major project completed	01/01/2015	
	Restoration Report Submitted	CMC 100% restoration Report submitted	01/01/2015	
	CMC 100% Construction Document	CMC 100% Construction Document	01/01/2015	

Facility's Request for Delay - Click to Hide

INCAI has not received an application for delay from this facility. Applications for a delay to the January 1, 2020 seismic compliance deadline under AB 969 were due on January 1, 2026 per 2025 CAC Chapter 6, Article 1, Section 1.5.2

Who owns this facility? Kaiser Foundation Hospital

What type of entity owns this facility? Non-profit Corporation (incl. Church-related)
 With members (the donors)? Welfare Foundation, Hospital

What type of entity manages this hospital? Non-profit Corporation (incl. Church-related)

Who is financially responsible for the seismic upgrades? Kaiser Foundation Hospital

Other contact financially obligated for infrastructure improvements: None